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loaho Nu:ionol E ngineering and Env~rormcntal labccatwy 

INTEROFFICE MEMORANDUM 

Date: June 14,200l 

To: B. J. Broomfield MS 3950 6-3 528 

From: K. L. Sorman m- MS 3655 6-0015 

Subject: WAG 10 OU- 1 O-04 FEASIBILITY STUDY (UXO SITES) 

Estimating Services has prepared Planning Cost Estimates for the above subject project. The cost 
estimates have been completed based on the project descriptions supplied by the requester and 
information supplied by prospective vendors. 

Total Estimated Cost (TEC) for the No Action Option is ............................. $2,882,196 
Total Estimated Cost (TEC) for the Limited Action Option is ..................... ..$6,289,44 2 
Total Estimated Cost (TEC) for the 3 Option is ...................................... .$18,668,559 

The above costs are shown as the base costs plus contingency costs. Escalated and Discounted costs are 
shown in the cover tables attached to each set of cost estimates and below. 

Total Net Present Worth Cost (NPWC) for the No Action Option is ............... $2,3 54,325 
Total Net Present Worth Cost (NPWC) for the Limited Action Option is ......... $5,155,990 
Total Net Present Worth Cost (NPWC) for the 3 Option is ........................ ..$16,480,47 5 

Please refer to the attached Detail, Recapitulation, and Summary sheets for cost breakdowns, 
descriptions, and cost estimating basis. 

Due to minimal detail and scoping definition, this estimate is considered a “Planning” estimate and 
should not be used to establish a cost baseline. 

If you have any questions or comment, please contact Scott Wasley at 526-3620. 

KLS 

Attachments 

cc: Estimate File 8952- 2 
K. L. Sorman File (KLS-10-01) 

Uniform File Code: 8309 
’ Disposition Authority: A 17-3 1 -a- 1 

Retention Schedule: Until dismantlement or disposal of facility, equipment, system, or process; or when 
superseded or obsolete, whichever is earlier. 
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B. J. Broomfield 
June 14,200l 
Page 2 

NOTE: Original disposition authority, retention schedule, and Uniform Filing Code applied by the 
sender may not be appropriate for all recipients. Make adjustments as needed. 
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Bechtel BWXT Idaho, LLC 

COST ESTIMATE SUPPORT DATA RECAPITULATION 

Project Title: WAG 10 OU- 1 O-04 Feasibility Study (UXO Sites) 
Estimator: K.L. Sorman, S.N. Wasley, S.L. Coward 
Date: June 4,200l 
Estimate Type: Planning 
File: 
Approved By: 

I. SCOPE OF WORK: Brief description of the proposedproject. 

The scope of work includes preparing Planning Cost Estimates for the WAG- 10 UXO 
Sites Feasibility Study. Four options were prepared as follows: 

1) No Action includes miscellaneous environmental documentation and S-year 
rev1 ews. 

2) Limited Action includes installation of fencing, maintenance of existing fencing, 
signage, 5 year reviews and access restrictions for 100 years. 

3) Remediation Actions 
34 Option 3A includes one survey of the UXO Sites with a helicopter and 
removal of 1000 UXOs after the survey. 

II. BASIS OF THE ESTIMATE: Drawings, Des&l Report, ,?%gineers Notes an&or other 
documentation upon which the estimate is originated. 

The basis for the estimate includes: 

A. Information provided by the requester defining scope of work. 

B. Remediation technology information obtained from Environmental Restoration cost 
handbooks/manuals. 

III. 

C. Vendor information regarding aerial surveying conducted at another site. 

ASSUMPTIONS: Conditions statements accepted or supposed true without proof of 
demonstration. An assumption has a direct impact on total estimated cost. 

General assumDtions for all olptions: 

A. It was assumed that previously qualified and trained personnel would complete the 
work; no costs have been included in these estimates to train personnel. 
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COST ESTIMATE SUPPORT DATA RECAPITULATION 
- Continued - 

Project Title: WAG 10 OU-lo-04 Feasibility Study (UXO Sites) 
File: 8952-2 

Page 2 

B. Per the direction of the requester, all pre-remediation documentation, planning, etc., 
were assumed to be completed during FY 2003. All remediation activities were 
assumed to be started during FY 2004. 

C. It was assumed that all identified unexploded ordinances would be hand excavated for 
the retrieval process. 

D. It was assumed that no temporary power or utilities would be required. 

E. Internal BBWI General and Administrative (G&A) and Procurement fees were 
included in the cost estimate. 

Specific Assumptions: 

A. No Action Alternative: 

1. It was assumed that the No Action Alternative would require no monitoring. 

2. Five-year reviews wil1 be conducted to look for changing conditions. 

B. Limited Action Alternative: 

1. It was assumed the Limited Action Alternative would require no monitoring. 

2. It was assumed that the Limited Action alternative would require 5-year reviews 
to look for changing conditions of the UXO Sites. 

3. Maintenance of existing fencing and installation of new signs were included in 
this option. 

4. It was assumed that deed restrictions for 100 years would be required for this 
option. 

C. Alternative 3: 

1. Only one aerial survey will be conducted in the 3 Alternative. This survey 
covered 252,000 acres. 

2. One till-time equivalent person was included for 3 years to do analytical work. 

3. It was assumed that one thousand UXOs would be found, detonated onsite, and 
disposed of at the CFA landfill after the survey is completed. 
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COST ESTIMATE SUPPORT DATA RECAPITULATION 
- Continued - 

Project Title: WAG 10 OU-I O-04 Feasibility Study (UXO Sites) 
File: 8952-2 

Page 3 

4. It was assumed that deed restrictions for 100 years would be required for this 
option. 

IV. CONTINGENCY GUIDELINE IMPLEMENTATION: The percentage usedfor 
contingency as determined by the contingency allowance guidelines can be altered to 
re$kct the type of construction und conditions that may impuct the total estimated cost. 

Based on the preliminary scoping, time constraints, and unforeseen risks, contingency 
was included in these cost estimates at 30%. 

V. OTHER COMMENTS/CONCERNS SPECIFIC TO THE ESTIMATE: 

Escalation was applied per DOE Order 430.1 for the first 6 years. 2.9% (which was the 
last escalation rate forecasted on the guidance) was used for the next 4 years. Then 5% 
per year was used for the remaining outyears. The costs were discounted at a straight 5% 
per DOE ER guidance. 

Due to minimal detail and scoping definition, this estimate is considered a “Planning” 
estimate and is not intended to be used to establish a cost baseline. 
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TEC SUMMARY COMPARISON REPORT \ 

Project WAG IO OUlO-04 FEASIBILITY STUDY - UXO SITES 
Location UXO AREA 
File # 8952-2 

Date: 

Description 
CAPITAL COSTS: 

1 Remedial Design 
\RD/RA Statement of Work 

No Action Limited Action RA-opt.3 
Midpt. Base Cost Esc’d Cost 1 Disc. Cost Midpt. Base Cost Esc’d Cost Disc. Cost Midpt. Base Cost Esc’d Cost Disc. Cost 

122,540 132,807 114,551 882,875 4,228,750 782,666 1 10,202,998 14,569,582 9,309,975 --.-~~-~ - 
20,470 22,152 19,135 438,937 3,727,476 360#3 ( 896,415 4,222,537 788,485 

n n 01 n 3l-M-n I RI 731 -88.437, 76.395 
t-v---iiil”‘.‘-- 

-_- .-. _ -. _. -... I 
Remedial Desian Work Plan 1 2003 ! 5336t 5.7741 __-- .- 
Envir Safetv aid Health Plan .  -I --.--, - .- .-- ._. .  ._ t 
S ;amDlina and Analvsis Plan -~.- Quality A;surance J 

Proj. Plan 
SiteOpsand Maint Plan 

II- 1 DraftFinalDesign/ReportPrep. Remedial Action Work Plan ---- I 

I 
I  

I '0; 
I- I 

1 ,  

01 
z nl 

-8 , --, 
-I-.- 

I II]550 9:977 
I  

- 01 
I  I  01 

n-y--, 
I  nl ;;' Glnnl lfll 17nl ." .,I. ", 109,481 94,574 

A-II,- 0 01 0 I ii I 
;;;);, 

1 1089641 - _--- ---1-- 117,916 .- 101,860 -- .I 
0 2003 22,635 

- 
24,214\ 26,203 

~- - 0 0 2003 12,107 13,102 .~~ 11,318 2003 39305 ~ _____, 36,321 33,953 _ -2 
0 0 0 0 2003 22635 

1 i 01 -01-1 0 --- 0 2003 24,214 63 562 26,203 68784 -.-2 594181 
I 

--,--- 
/Plans and Soecifications i I-- - 

I -- I I 01 01 20031 lOOOO/ IO 8221 9 3481 2003 / 7s non1 77 OSA 1 73 3701 

1 Deed Restr&on Reviews 0 0 
Misc. Envir. Documents 2003 15,134 16,377 14,147 

Remediation Support 66,589 72,059 62,248 _--~ ~ ~--_- 
1 Quality Assurance 0 0 
IProject Ofice Operations 2003 66,589 71,059 62,248 __- __ 

Remediation/Tech. Support Act. 35,481 38,396 33,188 
'Engineering &Tech. Support 2003 35,481 38,396 33,168 

Remedial Action -0 0 0 
/Mobilization & Prep. Work 
1 Sitework 

---- / -1---, _,_-- 

32;%i 
---- --,--- -. ,--. 

__-_ 

--,-. - 

20501 396.3601 3.681.401/ 20501 396.3601 3.681.401/ 321.0321 
--- 2003 15,134 16377 141147 ' 2003 24214 26;203/ 221635 

66,589 72,059 62,248 156,688 169,560 ’ -~ -_ 146,472 
0, 0 2003 23,510 - __. ._-. 25,441; 21,977 

2003 66,589 72E. 62,248 2003 133,178 144,119l 124,495 .-- - 
37.794 40.899 35.330 44.735 48.4101 41.818 

1-7 --I 01 01 L 01 / ,-__‘-- -; -,---,- ( -,- -,--- Site Restoration 01 
I fli nl 

01 2004-t 12.903 I 14.354/11.8091 

I 1 /Field Sampling Plan I I I 01 01 I I 01 

SUBTOTAL COSTS _____~- -._ 
1 Plus. 30% Contrngency 

TOTAL COSTS 



Project Name: 
WAG 10 OUlO-4 FEASlBlLlTY STUDY- UXO SITES (No Action) 
Project Location: UXO Area 
Estimate Number:8953 -Z@o Action} 

LEVEL 
REMEB1AL DESIGN fRl210 

ER1210.05 

ER 1210.05.02 

ER 1210.20 

ER t220 

ER 1220.05 

ER 1221 

ER1221.04 

ERI 221.04.01 

ER 1240 

ER 1240.01 

ER1240.01.01 

ER 1310 

ER 1310.05 

-Remedial Design (RD) Work Plan 

--Cost Estimate 

--Miscellaneous Environmental Lbcuments 

REME~~AT~~N SUPPORT 

-Project Office Qpfxations 

R&FREDIATlg)NtTECHNIcBt. SUPPORT A~T~V~T~~S 

--Engineering and Technical Support 

-Annual Program Management 

CLEANUP TECMNIXZAL A~MlNlSTRAT~V& ACTlVtTiES 

-Project and Baseline Management and Reporting 

-Project Management 100 year Duration 

MON~T~~IN~ 

--SYear Reviews 

Project Summary Report 

Estimate Subtotal 
$2#,47Q 

$5,336 

$5,336 

$15,134 

$66,589 

$66,589 

$35.481 

$35,481 

$35.481 

$1,816,Q70 

$1,816,070 

S1.816,070 

$278,454 

$270,464 

Escalation 
SQ 

$0 

so 

$0 

JS 

$0 

xl 

JO 

SO 

BQ 

SO 

so 

so 

60 

Client: Barbara Broomfield 
Prepared By: KLS, SNW, SLC 
Estimate Type. PUNNING 

Continaency Continuencv %  TOTAL 
$0 Q.QQ% $20,470 

$0 0.00% $5,336 

so 0.00% $5.336 

SO 0.00% $15,134 

$0 O.QQ% Six,589 

$0 0.00% $66,589 

$23 O.OQ% S35,481 

$0 0.00% $35,481 

$0 0.00% 535,481 

$Q 0.00% $1,816,070 

so 0.00% $I,81 6,070 

so 0.00% $1,816,070 

so O.lxi% 1278,464 

$0 0.00% $278,464 

Total WAG- 
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CONSTRUCTION DETAIL ITEM REPORT Project Name: 
WAG 10 OU70-4 FEASIBILITY STUDY- UXO SlTES (No Action) 
Project Location: UXO Area 
Estimate Number:8952 -2(no Action) 

Client: Barbara Broomfield 
Prepared By: KLS, SNW, SLC 
Estimate Type: PLANNING 

LEVEL OrdSubcontractor CITY & Crew/Rate Labor Const EaD @latJ s/c Other TOTAL 
- ER 1210.05.02 Cost Estimate 

Cost Estimating Support 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

-Total ER 1210.05.02 Cost Estimate 

- ER 1210.2~llaneous Environmental Documents 

Pre-Final Inspection Report 

U.C. per FTE 

UC. per 

80 F22 5336.432 5336.432 
1 .oo 80 $66.71 $5,336 16: s: s: s: $5,336 

$5,336 $0 so 
$0 so so ii ii 

$5,336 

so so so so so :: 

$5,336 
$0 so $0 
$0 3: ;: $0 SO :x 

30 $5,336 SO so so so $5,336 

100 E08 7566.96 
s: s: s: ai 

7566.96 
2.00 200 $75.67 $15,134 $15,134 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalatron 
Contingency 

$15,134 
ii 

so $15,134 
so so :: :: so 
$0 $0 $0 so $0 so 

s15,134 
so so 
$0 ii so f X  

200 s15,134 so so so so 515,134 ---Total ER 1210.20 Miscellaneous Environmental Documents 

--- ER 1220.05 Proiect Off ice ODeration* 

Coord./Oversrgh of thechnical Support 
UC. per FTE 

Coord. with Agency Participants 
U.C. per FTE 

Cost and Schedule Control 
U.C. per FTE 

U.C. per FTE 
Ensure Compliance of Gov’t Regulations 

Quarterly and Yearly Reviews 
U.C. per FTE 

320 E08 
1 .oo 320 $75.67 

24214.271 
$24.214 s8 24214.271 

$24,214 

12107.136 
$12,107 

12107.136 
$12,107 

160 E08 
160 $7567 

12107.136 
$12.107 1 .oo 

160 E08 
1 00 160 $75.67 

80 E08 
1 .oo 80 $75 67 

12107.136 
$12,107 

6053 568 
$6,054 

80 EOB 6053 568 
1 .oo 80 $75.67 $6,054 

6053.568 
$6,054 

6053.568 
$6,054 
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Project Name: 
WAG 10 OUIO-4 FEASIBILITY STUDY- UXO SITES (No Action) 
Project LocatIon: UXO Area 
Estimate Number:8952 -2(no Action) 

CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield 
KLS, SNW, SLC Prepared By: 

Estimate Type: PLANNlNG 

LEVEL OraKubcontractor 
-- ER 1220.05 Proiect Office ODerations 

QTY J-& Crew/Rate Labor COnSt EaD Matl s/c - Other TOTAL 

Audit Preparation and Coordination 
UC. per FTE 80 E08 6053.568 0 6053.568 

1 .oo BC $75.67 $6,054 $0 $8 $6,054 

Sublotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalatron 
Contingency 

--Total ER 1220.05 Project Off ice Operations 

$66,589 so so so $66,589 

ii 
SO $0 $0 $0 
$0 $0 $0 $0 so 

$66,589 
so $0 

ii so $0 iii 
$0 so 
so so 

860 $66,589 SO so so so $66,589 

-- ER1221.04.01 Annual Proaram Manaaement 
Memo: All Ouality Engineering actions and Inspections-related actions rhat are required to plan and perform surveillance-related activities during the execution and stati-up phases of a 

project. 
U  C. per FTE 200 E08 15133.919 

Coordination/Oversight of Technical Support 1 .oo 200 $75.67 $15,134 s: si s: 5: 
15133.919 

$15.134 

Coordination with Agency Participants 
UC. per FTE 80 E08 6053.566 6053.560 

1 00 80 $75 67 $6,054 $6,054 

Cost and Schedule Control 
UC per FTE 60 F22 4002 324 4002.324 

loo 60 $66.71 $4,002 $4.002 

Ensure Compliance of Gov’t Regulation 

Reviews 

Audit Preparation and Coordination 

U.C. per FTE 32 E08 2421.427 2421 427 
1 .oo 32 $75.67 $2,421 $2.421 

U.C. per FTE 32 E08 2421 427 2421.427 
1 .oo 32 $75.67 $2,421 $i s: fii r: $2,421 

UC. per FfE 32 EOB 2421.427 0 2421.427 
1 .oo 32 $75.67 $2,42 1 

s: 
$0 $2,421 

Annual Operalions and Maintenance Reports 
UC. per FTE 40 E08 3026.784 3026.764 

1.00 40 $75.67 $3,027 $3,027 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

$35,481 $0 $35,481 

;: 
$0 

so so ii: SO so 

$35,481 
to 
$0 

--Total ER1221.04.01 Annual Program Management 476 $35,481 so so so so $35,481 
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Project Name: 
W A G  70 OUlO-4 FEASIBILITY STUDY- UXO SITES (No Action) 
Project Location: UXO Area 
Estimate Number:8952 -2(no Action) 

CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield 
Prepared By: KLS, SNW, SLC 
Estimate Type: PLANNING 

LEVEL OrdSubcontractor QTY & Crew/Rate Labor  Const Ecm JJlaJl s/c - Other 
--- ER1240.01.01 Proiect Manaaement  100 vear Duration 

Memo: AN Qualily Engineering actions and Inspections-related actions that are required lo plan and perform surveillance-related activities during the execution and start-up phases of a 

TOTAL 

project. 

Project Management for 100 year Duration 
U.C. per YRS 240 E08 18160 703 18160.703 

100 00 24,000 $75.67 $1,816,070 $1,816,070 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

$1,816,070 $0 $0 $0 $1,816,070 

:: 
$0 $0 3: 
$0 ;: $0 $0 s: 

$1,816,070 
$0 so $0 $0 $0 $0 
i0 io $0 $0 $0 $0 

---Total ER1240.01.01 Project Management  100 year Duration 24,000 $1,616,070 $0 SO JO $0 51.616,070 

ar Review8 
U.C. per FTEs 160 E08 12107.136 12107.136 

1 FTE for first 5 years 5 00 800 $75 67 $60,536 $8 $60,536 

U.C. per FTEs 160 E08 12107.136 12107.136 
1 FTE In 5 year Increments from year 6 through 100 18.00 2,880 $75.67 $217,928 $217,928 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

--Total ER 1310.05 5-Year Reviews 

$278,464 $0 $278,464 
50 $0 
so $0 $0 $0 $0 ii 

$278,464 
$0 $0 $0 $0 
so $0 3: $0 $0 ii: 

3,680 $278,464 SO SO $0 $0 $270,464 

Subtotal WAG-10 OUlO-4 UXO SITES (NO ACTION) 
Sales Tax 
INEEL ORG Labor/Subcontractor Overhead!: 

S2,217,075 so $0 SO $0 $2,217,075 
SO SO $0 $0 SO so 
SO so so so so $0 

Subtotal Estimate 
Escalation 

s2,217.075 
SO so so SO so SO 

Contingency so so so so so so 

Total WAG-10 OUl O-4 UXO SITES (NO ACTION) 29,31t $2‘217.075 so SO $0 SO $2,217,075 
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Project Name: Project Summary Report 
WAG 10 OfffO-04 FEASIBILITY STUDY - UXO SITES (Limited Action) 
Project Location: UXO Sites 
Estimate Number:8952 -2(limlted) 

LEVEL Estimate Subtotal Escalation 
ERt21Q 

ERl210.05 

ER 1210.05.02 

ER 1210.13 

ER 1250.16 

ER 1210.19 

ER 1210.20 

ER 1220 

ER 1220.35 

ER 122r 

ER122f.04 

ERi221.04.01 

ER 1230 

ERI 230.03 

ER 1240 

ER 124O.01 

ER1221.21 

EFE 1300 

ER 1300.01 

ER 1310 

INEEL 

06/07/200 1 

--Remedial Design {RD) Work Plan 

--Cost Estimate 

--Site Operations and Maintenance {0&M) Plan 

-Plans and Specifications 

--Deed Restriction Revtews 

--Miscellaneous Environmental Documents 

--Project Office Operatinns 

--Engineering and Technical Support 

---Annual Program Management 

REMEDIAL ACTIQN 

--Sitework 

--Project and Baseline Management and Reporting 

---Project Management 100 year Duration 

--Caretaker Maintenance 

13:55:25 

$438,938 

$5,336 

$5,336 

$12,107 

$10,000 

$396,360 

$15,134 

%SS,SS9 

$66,509 

$33,794 

$37.794 

$37,794 

$339,555 

$339,555 

%1,816,070 

$1.816.070 

$1,816,070 

%1,85i,940 

$1,851,940 

$278,464 

Success Estimating and Cost Management System 

su 

LO 

so 

$0 

$0 

$0 

60 

sa 

$0 

SQ 

$0 

SO 

SQ 

$0 

so 

SO 

$0 

SU 

$0 

SO 

Client: 
Prepared By: 

Barbara Broomfield 
KLS, SNW, SLC 

Estimate Type: Planning 

Continaency 
so 

$0 

$0 

so 

$0 

$0 

$0 

sa 

$0 

50 

$0 

$0 

$3 

SO 

$0 

SO 

$0 

$0 

SO 

SO 

Continaencv %  
Q.mY% 

0.00% 

0.00% 

Q.OOSr,  

0.00% 

0.00% 

0.00% 

Q.OU% 

0.00% 

o.utY% 

0.00% 

0.00% 

U.UU% 

0.00% 

0.00% 

0.iW.f~ 

0.00% 

0.00% 

0.00% 

a.im% 

TOTAL 
94363,938 

$5.336 

$5.336 

$12,107 

$3 0,000 

$396,360 

$95.134 

sr;s,sas 

%66,589 

%37,?94 

$37,794 

837,794 

%439,L555 

$339,555 

%1,816,070 

81.816,0?0 

Sl.816,070 

$1,851.940 

si,051,940 

%278,&b 
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Project Name: 
WAG IO OUIO-04 FEASIBILITY STUDY - UXO SITES (Limited Action) 
Project Location: UXO Sites 
Estimate Number:8952 -2(Ihi?ed) 

Project Summary Report Client: Barbara Broomfield 
Prepared By: KLS, S/VW, SLC 
Estimate Type: Planning 

LEVEL Estimate Subtotal Escalation Continciency Continaency %  TOTAL 
ER 1310.05 --5-Year Reviews $278,464 JO $0 O,cJO% SZf8.464 

GAPIP Nan-org G&A and PIF $23,683 SO 97 a.w% 58,683 
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield 
WAG 10 OUIO-04 FEASIBILITY STUDY - UXO SITES (Limited Action) KLS, SNW, SLC 
Project Location: UXO Sites 

Prepared By: 

Estimate Number:8952 -2(limited) 
Estimate Type: Planning 

LEVEL OrcdSubcontractor 
210.05.02 Cost Estimate 

Cost Estimating Support 

CITY Hrs Crew/Rate Labor Const Eap Matl s/c Other TOTAL 

U.C. per FTE 80 F22 5336.432 5336.432 
1 .oo 80 $66.71 $5,336 $5,336 

Subtotal $5,336 so so 
Sales Tax 

$5,336 

INEEL O R G  Labor/Subcontractor Overheads :: 3: 
so 

so so so :i 

Subtotal Estimate 
Escalation 

$5,336 
so so so so so 

Contingency so so iti SO so SO 

-Total ER 1210.05.02 Cost Estimate 80 $5,336 SO SO so so $5,336 

- ER 1210.13 Site Ooerations and Maintenance IO&M) Plan 
UC. per FTE 160 E08 12107.136 12107.136 

1.00 160 $75.67 $12,107 $12,107 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

$12,107 so $12.107 
so $0 $0 
SO SO so SO so so 

--Total ER 1210.13 Site Operations and Maintenance (O&M) Plan 160 $12,107 so so so so $12,107 

-- ER 1210.16 Plans and Soecificationq 

Design of Fence, etc. 
U.C. per LS 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

Subtotal Estlmate 
Escalation 
Contingency 

---Total ER 1210.16 Plans and Specifications 

.- JZR 1210.19 Deed Restriction Review6 

5-yr. review of Deed Restrict. over 100 yrs. (Legal 
Attorney & Env. Affairs) 

U.C. per EA 240 P13 19818.014 19818.014 
20.00 4.800 $82.58 $396,360 $396,360 
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield 
WAG 10 OUlO-04 FEASlBlLlTY STUDY - UXO SITES (Limited Action) Prepared By: KLS, SNW, SLC 
Project Location: UXO Sites Estimate Type: Plenning 
Estimate Number:8952 -2(/imited) 

LEVEL OrdSubcontractor 
-- ER 1210.19 Deed Restriction Reviews 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

Subtotal Estlmate 
Escalation 
Contingency 

--Total ER 1210.19 Deed Restriction Reviews 

-- ER 1210.20 Miscellaneous Environmental Documents 

Pre-Final Inspection Report 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

QTY J& Crew/Rate Labor Const Ecm yaJl s/c Other TOTAL 

$396,360 so 
El 

so so $396,360 
so 

:8 %i ii 
$0 

so so $0 

$396,360 
so so 
so 2 SO :: :: ri 

4,900 $396,360 SO SO $0 so $396,360 

U.C. per 100 E08 7566 96 7566.96 
2.00 200 $75 67 $15,134 s: s: s: s: $15,134 

$15,134 
so :: :: ii: 

$0 $15,134 

$0 $0 $0 so ii 
so 
so 

Subtotal Estimate 
Escalation 
Contingency 

--Total ER 1210.20 Miscellaneous Environmental Documents 

$15,134 
so 
$0 9: :: 

so $0 
$0 $0 ;: 

200 315,134 so so so so $15,134 

..- m  1220.05 Proiect Office ODerations 

CoordJOversigh of thechnical Support 
UC. per FTE 

Coord. with Agency Participants 
U.C. per FTE 

Cost and Schedule Control 
UC per FTE 

U  C. per FTE 
Ensure Compliance of Gov’t Regulations 

Quarterly and Yearly Reviews 
U.C. per FTE 

320 ED8 
1 00 320 $75.67 

160 E08 
1 .oo 160 $75.67 

160 E08 
1 00 160 $75.67 

80 E08 
1 .oo 80 $75.67 

80 EOB 6053.560 
1.00 80 $75 67 $6,054 

24214.271 
$24,214 

12107.136 
$12,107 

12107.136 
$12,107 

6053.568 
$6,054 

si 

0 
$0 

24214.271 
$24,214 

12107.136 
$12,107 

12107.136 
$12,107 

6053.568 
$6,054 

6053 568 
$6,054 
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield 
WAG 10 OUlO-04 FEASIBILITY STUDY - UXO SITES (Limited Action) 
Project Location: UXO Sites 

Prepared By: KLS, SNW, SLC 

Estimate Number:8952 -2(/imited) 
Estimate Type: Planning 

LEVEL OrdSubcontractor 
ER 1220.05 Proiect Office Oeerationg - 

Audit Preparation and Coordination 

QTY Hrs Crew/Rate Labor Const EQP JllatJ SIC Other TOTAL 

U.C. per FTE 80 E06 6053.566 6053 566 
1 .oo 80 $75.67 $6,054 $8 §z f§i s: $6,054 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

-Total ER t 220.05 Project Off ice Operations 

$66,589 $66,589 

:i 
$0 

$0 $0 so $0 $0 

S66,589 
$0 
so ;: :: 

$0 so $0 
$0 so so 

680 $66,589 SO so $0 SO $66,589 

- ER1221.04.01 Annual Program Management 
Memo: All Quality Engineering actions and Inspections-related actions that are required lo plan and perform surveillance-related activities during the execution and start-up phases of a 

project. 
U  C. per FTE 200 EO6 15133.919 

Coordination/Oversight of Technical Support 1 .oo 200 $75 67 $15,134 s: 5: s: r: 
15133.919 

$15,134 

Coordination with Agency Participants 
U.C. per FTE 80 E08 6053.568 6053.568 

1 .oo 80 $75.67 $6,054 $6,054 

Cost and Schedule Control 
U.C. per FTE 60 F22 4002.324 0 4002.324 

1 .oo 60 $66.7 1 $4,002 $0 $4.002 

Ensure Compliance of Gov’t Regulation 

Reviews 

U.C. per FTE 32 E08 2421.427 2421.427 
1.00 32 $75.67 $2,421 $2.421 

UC. per FTE 32 E06 2421.427 
sx 

2421.427 
1 .oo 32 $75.67 $2,421 $2,421 

UC per FTE 32 E08 2421.427 2421.427 

Audit Preparation and Coordination 1 00 32 $75.67 $2,42 1 sx $2,421 

Annual Operations and Maintenance Reports 
UC. per FTE 40 E08 3026.784 3026.784 

1 00 40 $75.67 $3.027 $3,027 

Subcontract Administrator 
U  C  per FTE 

1.00 
40 P21 2313.46 2313.46 
40 $57.84 $2,313 $2,313 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 

$37,794 $0 $37,794 

1: 
so 

$0 $0 $0 $0 SE 

$37,794 
$0 50 $0 $0 so $0 

Contingency $0 $0 $0 $0 $0 $0 

---Total ERl221.04.01 Annual Program Management 516 $37,794 SO so so so $37,794 
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield 
WAG 10 OUlO-04 FEASIBILITY STUOY - UXO SITES (Limited Action) Prepared By: KLS, SNW, SLC 
Project Location: UXO Sites Estimate Type: Planning 
Estimate Number:8952 -2(limited) 

LEVEL OrdSubcontractor QTY Hrs Crew/Rate Labor Const Em !vlaJ s/c Other TOTAL 
- ER1230.03 Siteworb 

Memo: Apply only when the project is large enough to support dedicated personnel inslead of the pool account. 
GEN U.C. per signs 0.25 CN-LABR 7.895 32.895 

Post Signs on Existing Fence 8,000.00 2,000 $31.58 $63,160 s: $200,020: s: 9: $263,160 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

$63,160 $200,000 $0 so $263.160 

$18,3:: so $58.0~~ 3: iz %76,3:: 

$339,555 
so 
so :: 2: 0: ;: 

so 
so 

-Total ERl230.03 Sitework 2,000 S81,495 SO $258,060 so so 

. . ER1221.21 Proiect Manaaement 100 Year Duration 
Memo: All Ouality Engineering actions and Inspections-related actions that are required to p/an and perform surveillance-related activities during the execution and start-up phases of a 

project. 
UC. per YRS 240 E08 18160 703 

Project Management for 100 year Duration 100.00 24,000 $75.67 $1,816.070 s: Isi s: si 

$339,555 

18160.703 
$1,816,070 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

--Total ER1221.21 Project Management 100 year Duration 

--- ER 1300.01 Caretaker Maintenance 

Caretaker Maintenance on Fence (40 hrs/mo x 100 years) 

$1,816,070 so SO $1,816,070 
so so :: :: 
$0 so $0 $0 ;:: f X  

S1,816,070 

s: ii: 
so 
so f i :z :: 

24,000 $1,816,070 so so so so El ,816,070 

UC. per Yrs 480 u21 18519.396 
100.00 48,000 $30.58 $1.851,940 s: s: s: s: 

18519.396 
$1,851,940 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

$1,851,940 
so :: 3: 

so 
;: 

$1.851,940 
so so 

so $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Contingency 

--Total ER 1300.01 Caretaker Maintenance 

-. ER 1310.05 C-Year Reviews 

1 FTE for first 5 years 

$1,85l,940 
SO 
SO ti 

49,000 $1,851,940 so so so so S1,851,940 

U.C. per FTEs 160 E08 12107.136 12107.136 
5.00 800 $75.67 $60,536 s: $60,536 
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield 
WAG 10 OlJlO-04 FEASIBILITY STUDY - UXO SITES (Limited Action) 
Project Location: UXO Sites 

Prepared By: KLS, SNW, SLC 

Estimate Number:6952 -2(lim/ted) 
Estimate Type: PIanning 

LEVEL OrtiSubcontractor 
-- ER 1310.05 !&Year Reviews 

QTY Hrs Crew/Rate Labor Const Eap m s/c Other TOTAL 

UC. per FTEs 160 E08 12107.136 0 12107.136 

1 FTE in 5 increments from year year 6 through 100 1800 2,880 $75 67 $217,928 5:: 5: so 5: $217,928 

Subtotal Sales Tax 

INEEL O R G  Labor/Subcontractor Overheads 

Subtotal Estimate 
Escafatron 

Contingency 

--Total ER 1310.05 5-Year Reviews 3,680 

-- GAPIF Non-Gra G&A and PIF 
Memo: This is a model that works with the macro named “INEEL Rollup- RevO. BAS “. 

PF NOGAPIF U.C. per $ 

Procurement Fee %  6,292.OO 0 

G&A NOGAPfF U.C. per $ 

G&AFee %  2,391 .oo 0 

$278,464 
50 
50 

:: 

$278.464 

5: 

:: 

50 

50 
50 

SO 

5: 

50 
50 
50 

;: 

$0 

5: 

58 

so 
50 
$0 

50 
50 

SO 

56.29: 

52,39: 

$278,464 
to 
$0 

$270,464 

:: 

5278,464 

f6,29: 

$2,391 

Subtotal Sales Tax 50 50 $8,683 $8,683 

INEEL O R G  Labor/Subcontractor Ovemeads z: 50 50 :: 
50 
50 ss:: 

Subtotal Estimate 
Escalation 

$8.683 
50 50 50 50 50 $0 

Contingency 50 50 50 50 $0 ii 

--Total GAPIF Non-Or9 G&A and PIF 0 $0 $0 SO $0 $8,683 $8,683 

Subtotal WAG 10 OUlO-04 Feasibility Study, UXO SITES (Limited 
Sales Tax Action) 

INEEL ORG Labor/Subcontractor Overheads 

94542,955 so 5210,000 $0 $8,683 S4,761,638 

$18,3:: 
so SO SO 

$58,060 so so $76,3:: 

Subtotal Estimate so so so so 
Escalation 

SO S4,838,034 
SO so SO so so $0 

Contingency $0 

Total WAG 10 OUlO-04 Feasibility Study, UXO SITES (Limited 
Action) 

84.31C S4,561,291 $0 $268,060 so S4,838,034 
$8,683 
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Project Name: 
WAG 10 QU t0-04 FEASBIUTY STUDY-llX0 (OPTION 3) 
Project Location: UXO Sites 
Estimate Number:8952 -2(3j 

LEVEL 
ER1210 R~~~~lAL OfSIGId 

ER 1210.02 -Remedial DesignlRemsdial Action {RDtRA) Statement of 
Work 

ER 1210.02.01 --Pre-Design SturJies/Preliminafy Scoping 

ER 1210.02.02 ---Design Criteria 

ER 1210.02.03 ---RD\RA SOW Preparation 

ERI 210.05 -Remedfal Design fRD) Work Plan 

ER 1210.05.01 ---Cost Estimate 

ER 32lO.10 -Environmental, Safety and Health Plan 

ER 1210.11 -Sampling and Analysis Plan 

ER 1210.12 --Quality Assurance Project Pfan fQAPjP) 

ER 1240,13 -Site Qperations and Maintenance {Q&M) Pian 

ER 1210.14 -D&t Final Design lRepw4 Preparation 

ER 1210.15 --Remedial Action (RA) Work Plan 

ER 12lO.l6 --Plans and Specifications 

ER 1210.19 --Deed Restriction Reviews 

ER 1210.20 --Miscellaneaus Environmental Ducuments 

ER 1220 w ~~~DlATl~N SUPPORT 

ER 1220.04 --Quality Assurance 

ER 1220.0% -Proj0ct Offics Operations 

ER 1221 R~~~~~A~~~~~~~~~l~A~ S~~~~~T ACTIVITIES 

iNEEL 

Project Summary Report 

Estimate Subtotal 
~~96~4~ 7 

$81,723 

$36,321 

$12,107 

$33,295 

310,673 

$10.673 

$101,170 

$108,964 

524,214 

$36,321 

124,214 

$63,562 

$25,000 

$396,360 

$24,214 

~I~~*669 

$23,510 

$133,178 

$44,735 

Escalation 
$0 

$0 

Client: Barbara Broomfieid 
Prepared By: KLS, SNW, SLC 
Estimate Type: Planning 

Continaency 
%O 

fill 

so 

SO 

SO 

so 

so 

SO 

$0 

$0 

$0 

so 

$0 

RI 

Sa 

SO 

$0 

$0 

$0 

$0 

Continaencv % TOTAL 
Ct.&l?& $896,417 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

o.ow!h 

Q.OO% 

o.aoYo 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

8.00% 

O.OO% 

0.00% 

Q.O0% 

w.723 

$36,321 

$12,107 

$33,295 

$10,673 

$10,673 

$101.170 

O? 06,964 

$24,214 

$36,321 

$24,214 

$63,562 

$25,05Q 

$396.360 

$24.214 

6156,689 

$23,510 

$133,178 

$44,735 
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Project Name: 
WAG 10 UU 70-04 FEASlt3ILUY S?“llOY-UXO ~OPT~OPJ 3) 
Project Location: UXO Sites 
Estimate Number:8952 -2(3] 

LEVEL 
ER1221.04 

ER1221.04.01 

ER 1230 

ER 1230.01 

ERl230.03 

ER 1230.05 

ER1230.07 

ER1230.07.01 

ER 1240 

ER 1240.01 

ER1221.21 

ER 12?0 

ER 1270.07 

ER 130Q 

ER 1300.01 

ER 1310 

ER 1310.05 

GAPIF 

--Engiineering and Technical Support 

--Annual Program Management 

~~~E~~AL ACTIQN 

--Mobilization and Preparatory Work 

--Sitework 

--Demobllizatictn 

--Other 

-Remedial Action Documentation 

CLEANUP TECHNICAL A~~~~~ST~AT~V~ ACTWTiES 

--Project and Baseline Management and Reporting 

-Project Management 100 year Duration 

REMOVAL ACTIONS 

--Summary Report 

POST RUtI UP~~AT~Q~S & ~A~~T~~A~~~ 

--Caretaker Maintenance 

~~~IT~Rl~~ 

G-Year Reviews 

Non-Urg G&A and PIF 

Estimate Subtotal 
$44,735 

$44.735 

%u.m3,731 

$‘I 2,903 

$9,012,712 

$18,213 

$18,213 

$1,816,070 

$1,816,070 

$48,4%3 

$48,429 

$1.6451 ,!&w 

$1 ,ss1,940 

$278,464 

$278,464 

;8210.958 

Escalation 
$0 
so 

!5Q 

$0 

so 

$0 

$0 

so 

ss 

$0 

so 

s? 

w 

$0 

$0 

$4 

$0 

$4 

Continsency Continaencv % 
$0 0,00?4l 

SO 

$S 

$0 

$0 

$0 

$0 

SO 

$U 

$0 

so 

$0 

JO 

66 

$a 

$U 

$0 

9s 

0.00% 

U.OU% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.06?43 

O.OO?& 

0.00% 

U.UU% 

0.00% 

U.UUQ~ 

O.OO%J 

u.uu9/n 

0.00% 

U.OU% 

TOTAL 
$44,735 

$44,735 

$9,056*73 1 

$12,903 

$9,012,?12 

012,903 

$18,213 

$18,213 

~1,816.U?Q 

$1.856,070 

$1,816,070 

$48,429 

$48,429 

$1.851.940 

$1 .851,940 

8278,464 

$278,464 

$210,958 
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Project Name: CONSTRUCTION DETAIL ITEM REPORT 
WAG 10 OU lo-04 FEASlBILlTY STUDY-UXO (OPTION 3) 
Project Location: UXO Sites 
Estimate Number:8952 -2(3] 

Client: Barbara Broomfield 
Prepared By: KLS, SNW, SLC 
Estimate Type: Planning 

LEVEL OrcdSubcontractor QTY 
ER 1210.02.01 Pre-Deslan StudieslPrelimlnarv Scooinq 

J& Crew/Rate Labor Const Em &laJ s/c - Other TOTAL 
m-e 

UC. per FTE 160 E08 12107.136 12107.136 

Pm-Design Studies/Prelimrnary Scoping 3.00 480 $75.67 $36,321 3: 3: 3: 3: $36,321 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

$36,321 $0 $0 $0 $0 $36,321 
$0 $0 
$0 $0 

Subtotal Estimate 
Escalation 
Contingency 

$36,321 
$0 $0 $0 
$0 $0 $0 

--Total ER 1210.02.01 Pre-Design Studies/Preliminary Scoping 460 $36,321 SO SO $0 $0 $36,321 

.-- ER 1210.02.02 Design Criteria 
U C. per FTE 160 E08 12107.136 

Design Criteria 
12107.136 

1.00 160 $75.67 $12,107 $12.107 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

--Total ER 1210.02.02 Design Criteria 

- ER 1210.02.03 RD/RA SOW PreDaration 

RDlRA Document Preparation 
UC per 

$12,107 $0 $0 $0 $12,107 
SO $0 $0 $0 
$0 $0 $0 $0 $0 :: 

512,107 

f i 
$0 

ii: 
$0 $0 $0 

JO $0 $0 $0 

160 $12,107 so SO SO SO $12,107 

80 E08 6053.568 6053.566 
1 .oo 80 $75.67 $6,054 $6,054 

Reviews and Comment Resolution 
UC. per 360 E08 27241.055 27241.055 

1 .oo 360 $75.67 $27,241 $27,241 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

---Total ER 1210.02.03 RDlRA SOW Preparation 

--- ER 1210.05.01 Cost Estimate 

Cost Estrmating Support 

$33,295 $0 $0 $33,295 

:: :: f: $0 $0 :i 

533,295 
$0 $0 $0 $0 
$0 $0 $0 % “z $0 f i 

440 $33,295 so $0 SO $0 $33,295 

U.C. per FTE 80 F22 5336 433 5336.433 
2.00 160 $66.71 $10,673 $10,673 
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Project Name: CONSTRUCTION DETAIL ITEM REPORT 
WAG 10 OU lo-04 FEASIBILITY STUDY-UXO (OPTION 3) 
Project Location: UXO Sites 
Estimate Number:8952 -2(3] 

Client: Barbara Broomfield 
Prepared By: KLS, SNW, SLC 
Estimate Type: Planning 

LEVEL OrdSubcontractor 
-.- ER 1210.05.01 Cost Estimatg 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overbeads 

Subtotal Estimate 
Escalation 
Contingency 

---Total ER 1210.05.01 Cost Estimate 

. . . ER 1210.10 Environmental. Safetv and Health Plan 

QTY Hrs Crew/Rate Labor Const Ecm Matl s/c Other TOTAL 

$10,673 

:t 
:: ii 

$0 $10,673 

$0 $0 iFi 
iii 
$0 :: 

$10,673 
$0 $0 

ii t: 
$0 $0 

$0 $0 $0 $0 

160 $10,673 SO so SO SO $10,673 

U.C per FTE 191 E08 14452.893 14452.893 
7.00 1,337 $75.67 $101,170 $101,170 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

$101,170 $0 $101.170 
$0 $0 
$0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Continaencv 

$101,170 
$0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 

--Total ER 1210.10 Environmental, Safety and Health Plan 

- ER 1210.11 SamDiina and Analvsis Plan 

Sampling & Analysis Plan (Scoping, field samp plan. 8 
reviews & comments) 

U.C. per FTE 

1,337 5101,170 SO so SO SO $101,170 

480 E06 3632 1.407 36321.407 
3.00 1,440 $75 67 $108,964 $108,964 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

--Total ER 1210.11 Sampling and Analysis Plan 

--- ER 1210.12 Quality Assurance Proiect Plan (QAPiP] 

$108,964 $0 $108.964 
$0 
$0 $0 3: $0 $0 ii: 

$106,964 
$0 
$0 ii 

$0 
$0 ii :: :: 

1,440 $106,964 so $0 $0 $0 $106,964 

U.C. per FTE 160 EO8 12107.136 12107.136 
2.00 320 $75.67 $24,214 $24,214 
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Project Name: CONSTRUCTION DETAIL ITEM REPORT 
WAG 10 OU 70-04 FEASIBILITY STUDY-UXO (OPTION 3) 
Project Location: UXO Sites 
Estimate Number:8952 -2(3] 

Client. Barbara Broomfield 
Prepared By: KLS, SNW, SLC 
Estimate Type: Planning 

LEVEL OrcdSubcontractor QTY J& Crew/Rate Labor Const Em Matl s/c Other TOTAL 
-- 210.12 Qualitv Assurance Proiect Plan (QAPiP) 

Subtotal $24,214 so so so $24.214 
Sales Tax so 
INEEL ORG Labor/Subcontractor Overheads so ii: 

so 
:: 

:i so 
so so so 

Subtotal Estimate $24,214 
Escalation so so so so so so 
Contingency so so so so so so 

--Total ER 1210.12 Quality Assurance Project Plan (QAPjP) 320 $24,214 $0 SO SO so $24,214 

-- ER 1210.13 Site Ooerations and Maintenance IO&M1 Plan 
UC. per FTE 160 E08 12107.136 12107.136 

3.00 480 $75.67 $36,321 St s: s: SE $36,321 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

--Total ER 1210.13 Site Operations and Maintenance (O&M) Plan 

--- j% 1210.14 Drafl Final Desian /Report Preoaration 
U.C. per EA 

$36,321 so $0 $36,321 

E 
SO :i ;: 
so so so : ii 

$36,321 

:: ;: 
so so $0 
SO so $0 ii: 

480 $36,321 SO so so so $36,321 

320 E08 24214.271 0 24214.271 
1.00 320 $75.67 $24,214 s: s: §z so $24,214 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

--Total ER 1210.14 Draft Final Design /Report Preparation 

--- ER 1210.15 Remedial Action (RA) Work Plan 
U.C. per FTE 

$24,214 so $24,214 
so :: ;: ;: so 
so so so ;: so so 

$24,214 

;: 3: ;: JZ :: 5: 

320 S24,214 so so SO so 524,214 

280 E08 21187.487 21187487 
3.00 840 $75 67 $63,562 $63,562 
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Project Name: 
WAG 10 OU IO-04 FEASIBILITY STUDY-UXO (OPTION 3) 
Project Location: UXO Sites 
Estimate Number:8952 -2(3J 

CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield 
Prepared By: KLS, SNW, SLC 
Estimate Type: Planning 

LEVEL OrdSubcontractor 
..- ER 1210.15 Remedial Action (RAI Work Plan 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

--Total ER 1210.15 Remedial Action (RA) Work Plan 

ER 1210.16 Plans and Specifications 

Title I &  II Design, Specs. & Documents 

QTY Hrs Crew/Rate Labor Const EUD &latJ s/c Other TOTAL 

$63,562 

;i 
2 ii 

50 
:: 

$63,562 

so 50 E 50 cl 

563,562 
50 

;:: ii K  50 :: fi 

a40 $63,562 SO $0 SO so $63,562 

U.C. per dwg 5000 
5.00 0 $25,000 5: 58 

5000 
525,ooo 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estlmate 
Escalation 
Contingency 

--Total ER 1210.16 Plans and Specifications 

. . jFR 1210.19 Deed Restrlctlon Review9 

5-yr. review of Deed Restrict. over 100 yrs. (Legal 
Attorney & Env. Affairs) 

$25,000 $25,000 
so 

50 50 fi so 50 50 

$25,000 
50 so 50 so 50 
50 so ;i 50 50 50 

0 so so $25,000 so so s25,000 

U.C per EA 240 P13 19818 014 19818.014 
2000 4,800 $82 58 $396,360 5: $396,360 

Subtotal 5396,360 50 50 $396,360 
Sales Tax 50 50 
INEEL O R G  Labor/Subcontractor Overheads 

Ii 
50 so 

ii: 
50 50 

Subtotal Estimate 5396,360 
Escalation so 50 
Contingency ii: :: 50 s: f: 50 

--Total ER 1210.19 Deed Restriction Reviews 4,800 9396,360 so so so SO 5396,360 

-- ER 1210.20 Miscellaneous Environmental Document!+ 
UC. per 160 EO8 12107.136 12107.136 

Pre-Final Inspection Report 2.00 320 $7567 $24,214 
5x 5: 

$24,214 
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Project Name: 
WAG 10 OU lo-04 FEASIBILITY STUDY-UXO (OPTION 3) 
Project Location: UXO Sites 
Estimate Number:8952 -2(3] 

CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfleld 
Prepared By: KLS, SNW, SLC 
Estimate Type: Planning 

LEVEL OrdSubcontractor QTY 
ER 1210.20 Miscellaneous Environmental Documents 

-I-& Crew/Rate Labor Const E~YD gatJ SIC Other TOTAL 
- 

Subtotal Sales Tax $24,214 50 
INEEL O R G  Labor/Subcontractor Overheads 

50 
s: 

:: :: $24,214 

50 so so 50 x: 

Subtotal Estlmate 
Escalation 

S24,214 

Contingency ii :: zl ;: :: ii: 

-Total ER 1210.20 Miscellaneous Environmental Documents 320 $24,214 SO SO SO so $24,214 

-. SR 1220.04 Ctualitv Assuranm 
UC per FTE 320 El7 23510.453 

Quality Assurance Supporl 1.00 320 $73.47 $23,510 ti 5: 5: 5: 
23510 453 

523,510 

Subtotal 
Sales Tax 

INEEL O R G  Labor/Subcontractor Overheads 

Subtotal Estimate Escalation 

Contingency 

---Total ER 1220.04 Quality Assurance 

-. ER 1220.05 Proiect Office Ooerations 

Coord./Oversight of technical Support 

$23,510 
:: 

50 

3: :i ;: :: 

$23,510 

50 50 50 ;x 

523,510 
50 50 
50 50 :i 50 50 :: ii 

320 $23,510 SO SO so SO $23,510 

UC. per FTE 640 EOB 40426.542 0 46428.542 
1 .oo 640 $75.67 $48.429 50 $48,429 

Coord. with Agency Participants 
U.C. per FTE 320 EOB 24214.271 24214.271 

1 .oo 320 $75.67 $24,214 $24,214 

Cost and Schedule Control 
U.C. per FTE 320 EOE 24214.271 24214.271 

1 .oo 320 $75.67 $24,214 $24,214 

Ensure Compliance of Gov’t Regulations 

Quarterly and Yearly Reviews 

UC. per FTE 160 EOB 12107.136 12107.136 
1 00 160 $75 67 $12,107 $12,107 

U.C. per FTE 160 EOB 12107 136 12107.136 1 00 160 $75.67 
512,107 $12,107 
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CONSTRUCTION DETAIL ITEM REPORT Project Name: 
WAG 10 OU 70-04 FEASIBILITY STUDY-UXO (OPTION 3) 
Project Location: UXO Sites 
Estimate Number:8952 -2(3] 

Client: Barbara Broomfield 
Prepared By: KLS, SNW, SLC 
Estimate Type: P/an&g 

LEVEL OrcUSubcontractor 
--- ER 1220.05 Ptoiect Office ODeration@ 

Audrt Preparation and Coordination 

QTY & Crew/Rate Labor Const Ecm J&i s/c Other TOTAL 

UC. per FTE 160 E08 12107.136 12107.136 
1 .oo 160 $75.67 $12,107 s: s: s: $i $12,107 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

$133,178 $0 $0 $133,178 
$0 $0 $0 
$0 $0 $0 $0 $0 z: 

$133,178 
$0 $0 
$0 $0 

--Total ER 1220.05 Project Office Operations 1,760 5133,170 $0 $0 to SO 

- ER1221.04.01 Annual Prowam Management 
Memo: All Quality Engineering actions and Inspections-related actions that are required to plan and perform surveillance-related activities during the execution and start-up phases of a 

$133,178 

project. 

Coordination/Oversight of Technical Support 

Coordination with Agency Participants 

Cost and Schedule Control 

Ensure Compliance of Gov’t Regulation 

Reviews 

Audit Preparation and Coordination 

Annual Operations and Maintenance Reports 

Subcontract Administrator 

U.C. per FTE 

U.C. per FTE 

U  C. per FTE 

U.C. per FfE 

U.C. per FTE 

UC per FTE 

UC. per FTE 

UC. per FTE 

1.00 

1.06 

1.00 

1.00 

1.00 

1 .oo 

1 00 

1 00 

200 E08 15133.919 
200 $75.67 $15,134 

80 E08 
80 $7567 

60 F22 
60 $66 71 

32 E06 
32 $75.67 

32 E08 
32 $75.67 

32 EOf3 
32 $75 67 

40 E08 
40 $75.67 

160 P21 9253.838 
160 $57.84 $9,254 

6053.568 
$6,054 

4002.324 
$4.002 

2421.427 
$2,421 

2421.427 
$2,421 

242 1.427 
$2,421 

3026.784 
$3,027 

15133.919 
$15,134 

6053.568 
$6,054 

4002 324 
$4,002 

2421.427 
$2,421 

2421.427 
$2,421 

2421.427 
$2,421 

3026.784 
$3,027 

9253.838 
$9,254 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

---Total ER1221.04.01 Annual Program Management 

$44,735 $0 $0 $0 $44,735 
$0 
$0 xi $0 fi 

$0 $0 
so $0 

$44,735 

ii ii 
$0 30 
$0 ii SO f: 

636 $44,735 SO so $0 SO 544,735 
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Project Name: CONSTRUCTION DETAIL ITEM REPORT 
WAG 10 OU lo-04 FEASIBUJTY STUDY-UXO (OPTION 3) 
Project Location: UXO Sites 
Estimate Number: 8952 -2(3] 

Client: Barbara Broomfield 
Prepared By: KLS, SNW, SLC 
Estimate Type: Planning 

LEVEL OrdSubcontractor QTY & Crew/Rate Labor Const EUP platJ s/c Other TOTAL 
-- ER 1230.01 Mobilization and Preoaratorv Work 

Memo: Apply only when the project is large enough to support dedicated personnel inslead of the pool account. 
GEN U.C. per LS 

sx s: $i 
10000 

s: 
10000 

Mobilization of Survey & UXO Disposal Equipment 1 .oo 0 $10,000 $10.ooa 

Subtotal 
Sales lax ii 2: s: 

$10,000 
:: 

$10,000 

INEEL O R G  Labor/Subcontractor Overheads $0 $0 so !li2,9~~ so !$2,9E 

Subtotal Estimate $12,903 
Escalation SO $0 $0 to $0 so 
Contingency SO SO $0 so $0 so 

-Total ER 1230.01 Mobilization and Preparatory Work 0 $0 SO SO $12,903 SO $12,903 

- ER1230.03 Sltework 
Memo: Apply only when the project is large enough to support dedicated personnel instead of Ihe pool account. 

GEN U.C. per signs 025 CN-LABR 7.895 
Post Signs on Existing Fence E,OOO.OO 2,000 $31.58 $63,160 

GEN UC per acres 
Aerial Survey (252,000 acres) 252,000 00 0 

32.895 
$200,0~ $263.160 

18.46 18.46 
$4,651,920 $4,651,920 

Analytical Support 

Assume (1,000 ea UXOs) are Removed 

UC. per FTE 5250 s12 570824 972 570824.972 
1 00 5.250 $106.73 $570,825 $570,825 

UC. per EA 2000 2000 
1 ,ooo.oo 0 $2,000,000 $2,000,000 

GEN 
Aerial Survey Certification Test 

U.C per LS 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

$633,985 $0 $200,000 $6,729,390 so $7,563,375 
$0 SO 
so $58.060 $1*372,9‘z $1.449,3:; 

Subtotal Estimate 
Escalation 
Contingency so $0 $0 SO $0 so 

--Total ER1230.03 Sitework 7,250 $652,320 

. . 0.05 DemobWzation 
Memo: Apply only when Ihe project is large enough to support dedicated personnel instead of Ihe pool account. 

SO $259,060 S&l 02,332 SO $9,012,712 

GEN 
Demobilization of Survey 8 UXO Disposal Equipment 

UC. per LS 
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Project Name: 
W A G  10 00 lo-04 FEASlBlLlTY STUDY-UXO (OPTION 3) 
Project Location: UXO Sites 
Estimate Number:8952 -2(3] 

CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield 
Prepared By: KLS, SNW, SLC 
Estimate Type: Planning 

LEVEL OraBubcontractor QTY Hrs Crew/Rate Labor  Const Eao yatJ s/c Other TOTAL 
..I ~R1230.05 Demobil iratioQ 

Memo:  Apply only when the project is large enough to supporl dedicated personnel instead of the pool account. 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

:i 
$10,000 

$0 $2,9E 

Subtotal Estimate 
Escalation 
Contingency 

--Total ER1230.05 Demobil ization 

-.- m1230.07.01 Remedial  Action Documentat ion 

ShippinglTransportation Documentation 
UC. per FTE 160 F23 9106 417 r8 9106.417 

1 .oo 160 $56.92 $9,106 $9,106 

Review & Comments Resolution 
U.C. per FTE 40 F23 2276.604 2276.604 

4.00 160 $56.92 $9,106 $9,106 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

$18,213 so $18,213 

x: 
so so 

$0 $0 $0 $0 so 

$18,213 
$0 $0 $0 
$0 so so 

--Total ER1230.07.01 Remedial  Action Documentat ion 320 $18,213 so $0 SO SO 518,213 

-- I jR1221.21 Proiect Manaaement  100 vear Duration 
Memo: All Quality Engineering actions and Inspections-related actions that are required to pian and perform surveillance-related activities during the execution and start-up phases of a 

project. 
UC. per YRS 240 E08 18160.703 

Project Management for 100 year Duration 100.00 24,000 $75.67 $1,816,070 
18160.703 

$1.816.070 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

$1,816,070 $0 SO so $1,816.070 

5: loo 
so $0 
$0 $0 so :: 

$1,816,070 

---Total ER1221.21 Project Management  100 year Duration 

-- ER 1270.07 Summarv Reoorl 

Remedial Actlon Report Preparation 

$1,816.070 $0 SO SO so $1,816,070 

UC. per FTE 320 E08 24214.271 24214.271 
1.00 320 $75.67 $24,214 $24,214 
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Project Name: 
WAC3 10 OU lo-04 FEASIBILITY STUDY-UXO (OPTION 3) 
Project Location: UXO Sites 
Estimate Number:8952 -2(3] 

CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield 
Prepared By: KLS, SNW, SLC 
Estimate Type: Planning 

LEVEL Ora/Subcontractor 
ER -- 

Reviews and Comment Resolution 

CITY j& Crew/Rate Labor Const Eap &laJ s/c Other TOTAL 

U.C. per FTE 320 E08 24214.271 24214.271 
1 .oo 320 $75.67 $24,214 524,214 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

--Total ER 1270.07 Summary Report 

$48,429 $0 $0 $48,429 
so $0 so 
$0 ii $0 $0 $0 so 

$48,429 
SO $0 $0 $0 $0 $0 
$0 $0 $0 $0 so $0 

640 $40,429 so so so SO $48,429 

--- ER 1300.01 Caretaker Malntenancg 

Caretaker Maintenance on Fence (40 hrs/mo x 100 years) 
U.C per Yrs 480 u21 18519 396 18519.396 

100 00 48,000 $38.58 $1,851,940 $1,651,940 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

-Total ER 1300.01 Caretaker Maintenance 

_- ER 1310.05 B-Year Review8 

1 FTE for first 5 years 

$1,851,940 so so SO so $1,851,940 
$0 $0 so SO SO so 
so $0 so so so so 

$1,851,940 

ii 
SO 
$0 :: :i :: $i 

48,000 $1,851,940 SO SO SO SO $1.851,940 

U.C. per FTEs 160 E08 12107.136 0 12107.136 
5.00 800 $75.67 $60,536 $0 $60,536 

UC. per FTEs 160 EO8 12107.136 
FTE 

12107.136 
1 in 5 year increments from year 6 through 100 1800 2,880 $75 67 $217,928 $217,928 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

$278.464 $0 $0 $278.464 
so so 
$0 SO so so 

Subtotal Estimate 
Escalation 
Contingency 

-Total ER 1310.05 S-Year Reviews 3,680 

-- GAPIF Non-Ora G&A and PIF 
Memo: This is a model that works wifh the macro named “INEEL Rollup- RevO. BAS”. 

PF NOGAPIF U.C. per $ 
Procurement Fee %  152.868.00 0 

$278,464 
$0 
$0 :: 

5278,464 SO SO SO SO $270.464 

%152,86: !§152.86: 
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Project Name: 
WAG 70 OU lo-04 FEASlBlLITV STUDY-UXO (OPTION 3) 
Project Location: UXO Sites 
Estimate Number:6952 -2(3] 

CONSTRUCTION DETAIL ITEM REPORT 

LEVEL OrcdSubcontractor QTY Hrs Crew/Rate 
- GAPIF Non-Ora G&A and PIF 

Memo: This is a model that works with the macro named “INEELRollupU?evO.BAS”. 
G&A NOGAPIF U.C. per $ 
G&AFee %  58,090.oo cl 

Labor Const Em !blatJ s/c Other TOTAL 

5: 5: 5: 558.09: 55*,09l 

Subtotal 
:: 

so so so $210,958 $210,958 
Sales Tax 50 50 so 50 50 
INEEL O R G  Labor/Subcontractor Overheads 50 50 50 50 50 50 

Subtotal Estimate 
Escalation 
Contingency 

$210,958 
50 
50 

--Total GAPIF Non-Or9 G&A and PIF 0 SO so so so 5210,958 $210,958 

Subtotal WAG 10 OUlO-4 UXO SITES OPT. 3 S5,?19,942 so S225,OOO $6,749.390 5210,958 $12,905,290 
Sales Tax SO SO so SO so SO 
I!rlEEL ORG Labor/Subcontractor Overheads $18,335 $0 S58.060 St ,378,748 SO $1,455,143 

Subtotal Estimate S14,360,433 
Escalation SO $0 SO $0 $0 SO 

Total WAG 10 OUlO-4 UXO SITES OPT. 3 97,iw S5,738,277 so S283,060 S8,128,138 $210,958 $14,360,433 

06/04/2001 Success Estimating and Cost Management System Page No. 10 


